



Citation for published version:

1999, *Electronic Libraries Programme: Synthesis of 1998 Project Annual Reports*. UKOLN, University of Bath, Bath.

Publication date:

1999

Document Version

Early version, also known as pre-print

[Link to publication](#)

Publisher Rights

Unspecified

University of Bath

Alternative formats

If you require this document in an alternative format, please contact:
openaccess@bath.ac.uk

General rights

Copyright and moral rights for the publications made accessible in the public portal are retained by the authors and/or other copyright owners and it is a condition of accessing publications that users recognise and abide by the legal requirements associated with these rights.

Take down policy

If you believe that this document breaches copyright please contact us providing details, and we will remove access to the work immediately and investigate your claim.

**ELECTRONIC
LIBRARIES
PROGRAMME**

**SYNTHESIS OF
1998 PROJECT
ANNUAL REPORTS**

FINAL

TABLE OF CONTENTS

| | Page |
|--|-------------|
| Summary | 1 |
| 1. Purpose of the report | 3 |
| 1.1 Introduction | 3 |
| 1.2 Starting Points | 3 |
| 1.3 Constraints and limitations of the report | 5 |
| 1.4 Structure for this report | 5 |
| 2. On Demand Publishing, Electronic Shortloans and Electronic Document Delivery | 7 |
| 2.1 Introduction: Scope of the domains | 7 |
| 2.2 Learning reported | 8 |
| <i>Copyright clearance</i> | |
| <i>Digitisation</i> | |
| <i>Delivery</i> | |
| <i>Pedagogic Use</i> | |
| 2.3 Achievements and looking to the future | 11 |
| 3. Electronic Journals, Quality Assurance and Preprints | 12 |
| 3.1 Introduction: Scope of the domain | 12 |
| 3.2 Learning reported | 12 |
| <i>Publishing and charging</i> | |
| <i>Scholarly practice</i> | |
| <i>Authors</i> | |
| <i>Changing products and technology issues</i> | |
| 3.3 Achievements and looking to the future | 17 |
| 4. Access to Networked Resources | 18 |
| 4.1 Introduction | 18 |
| 4.2 Learning reported | 18 |
| <i>Technical Tasks</i> | |
| <i>Evaluation – usability and usefulness</i> | |
| 4.3 Achievements and looking to the future | 21 |

| | Page |
|--|-------------|
| 5.0 Hybrid Libraries And Clumps | 22 |
| 5.1 Introduction | 22 |
| <i>Rethinking Programme Direction – The role of MODELS</i> | |
| 5.2 New directions – Hybrids and Clumps Domains | 23 |
| 5.3 Hybrid Libraries | 24 |
| <i>Cultural issues</i> | |
| <i>Digitisation and Copyright</i> | |
| <i>Future directions and developments</i> | |
| 5.4 Clumps Project | 25 |
| 5.5 Cross-Phase 3 issues – Levels of resourcing | 26 |
| 5.6 Conclusions | 26 |
| 6. Generic Issues in Programmatic Progress | 28 |
| 6.1 Introduction | 28 |
| 6.2 Staffing | 28 |
| 6.3 Programme and project management of consortia | 29 |
| 6.4 Scale of project funding | 30 |
| 6.5 Business planning and exit strategies | 31 |
| 6.6 Evaluation | 31 |
| 7.0 Training and Awareness – Engagement and Cultural Change | 33 |
| 7.1 Training and Awareness | 33 |
| 7.2 Institutional engagement | 34 |
| 7.3 Cultural Change | 35 |
| 8.0 Conclusion | 36 |